

PROJECT PLANNING REPORT & AGILE TRACKING TEMPLATE

ServiceNow Auto Ticket Classification via Flow Designer Project

Project Name:	Auto Ticket Classification using Flow Designer	Date:	3 October 2026
Team ID:	SWTID-2026-5758	MaX Marks / Priority:	5 Marks / High

1. Executive Overview & Problem Statement

The school IT helpdesk receives multiple incident requests daily from students and teachers, regarding Wi-Fi connectivity, projector failures, account access, and slow computers. Currently, IT staff manually review, categorize, and assign each ticket, creating a bottleneck and delaying incident resolution.

Key Business Requirements

- Automatically classify incoming IT tickets based on incident description analysis.
- Dynamically set Category and Subcategory fields without manual agent intervention.
- Implement dependent choice list logic between Category and Subcategory fields.
- Trigger automated email notifications to callers upon successful ticket creation.
- Utilize a maintainable, no-code ServiceNow Flow Designer approach within Global scope.

2. Product Backlog, Sprint Schedule & Estimation

The table below outlines the structured Product Backlog decomposed into Sprints, Epics, User Stories, Story Point estimations, and priority levels based on the ServiceNow reference workflow implementation.

Sprint	Epic / Phase	User Story ID	User Story / Technical Task Description	Pts	Priority	Assignee
Sprint-1	Req & Environment Setup	USN-1	As an Admin, I can create a new Update Set ('Project Update Set') so changes are tracked and exportable.	2	High	IT Admin
Sprint-1	Data Model Setup	USN-2	As an Admin, I can create the custom table 'Incident WorkFlow' [u_incident_workflow] with Auto-Numbering (INC00500).	3	High	Backend Dev
Sprint-1	Data Model Setup	USN-3	As an Agent, I want proper fields (Caller, Category, Subcategory, Short Description, State, Assigned Group) configured.	3	High	Backend Dev
Sprint-1	Data Model Setup	USN-4	As an Agent, I want Subcategory options to dynamically depend on the selected	2	Medium	Backend Dev

			Category choice.			
Sprint-2	Automation Development	USN-5	As a System, trigger Flow Designer ('Auto Classify School IT Tickets') when a ticket is created with empty Category.	3	High	Flow Dev
Sprint-2	Automation Development	USN-6	As a System, auto-classify Wi-Fi/Network tickets (Category=Network, Subcategory=Wi-Fi) based on keywords.	2	High	Flow Dev
Sprint-2	Automation Development	USN-7	As a System, auto-classify Hardware/Projector tickets (Category=Hardware, Subcategory=Projector) based on keywords.	2	High	Flow Dev
Sprint-2	Automation Development	USN-8	As a System, auto-classify Access/Password tickets (Category=Access, Subcategory=Forgot Password) based on keywords.	2	High	Flow Dev
Sprint-2	Automation Development	USN-9	As a System, auto-classify Performance tickets (Category=Performance, Subcategory=Slow Computer) based on keywords.	2	High	Flow Dev
Sprint-3	Notification & Testing	USN-10	As a Caller, I receive an automated email confirmation ('Your Request for the issue has been submitted') upon ticket submission.	3	High	Integration Dev
Sprint-3	Validation & Security	USN-11	As a Tester, execute end-to-end validation across all issue scenarios to verify auto-classification and email generation.	2	High	QA Lead
Sprint-3	Deployment & Handover	USN-12	As an Admin, set the Update Set to 'Complete' and export to XML for cross-environment deployment.	1	Medium	IT Admin

3. Sprint Progress Tracker, Velocity & Metrics

The table below tracks story point distribution across planned sprint iterations, start/end timelines, completion status, and delivery schedules.

Sprint	Total Story Pts	Duration	Sprint Start Date	Planned End Date	Completed Pts	Actual Release Date
Sprint-1	10	6 Days	15 Sep 2026	20 Sep 2026	10	20 Sep 2026
Sprint-2	11	6 Days	22 Sep 2026	27 Sep 2026	11	27 Sep 2026
Sprint-3	7	5 Days	29 Sep 2026	03 Oct 2026	7	03 Oct 2026
Total / Avg	28 Points	17 Days	-	-	28 Points	Target Met

Velocity & Velocity Calculations

Velocity measures the amount of work a team can complete during a standard iteration. Calculating the

team's Average Velocity (AV) per iteration day allows accurate forecast planning for future ServiceNow enhancement modules:

Average Velocity Formula (AV):

Average Velocity (AV) = Total Completed Story Points / Total Sprint Duration (Days)

Example Calculation (Project Baseline):

$AV = 28 \text{ Total Points} / 17 \text{ Total Sprint Days} = \sim 1.65 \text{ Story Points per Day}$

Standard 10-Day Sprint Capacity Forecast = $1.65 \times 10 = \sim 16 \text{ to } 20 \text{ Story Points per Sprint}$.

4. Service Implementation Architecture

This section details the actual technical architecture configured in ServiceNow, aligning technical activities with the Product Backlog user stories.

Phase 1: Environment & Update Set Configuration

- Navigate to System Update Sets -> Local Update Sets.
- Create a new Update Set named 'Project Update Set' in Global application scope.
- Click 'Make This My Current Set' to track all custom table, field, and flow schema modifications.

Phase 2: CUStom Table & Field Data Model

- Table Label: 'Incident WorkFlow' | Table Name: 'u_incident_workflow'.
- Enable Auto-Numbering under Controls tab (Prefix: INC, Number: 500, Digits: 5).
- Field Architecture & Data Types:
 - Number (Auto Number), Caller (Reference -> sys_user)
 - Category (Choice: Network, Hardware, Access, Performance)
 - Subcategory (Choice: Wi-Fi, Projector, Forgot Password, Slow Computer)
 - State (Choice: New, In Progress, On Hold, Resolved, Closed)
 - Short Description (String), Description (String), Assigned Group (sys_user_group)
- Configure Dependent Field Logic: Configure Dictionary on 'Subcategory' -> Dependent Field tab -> Enable 'Use dependent field' = true, Dependent on field = 'Category'. Map backend choice values explicitly.

Phase 3: Flow Designer Automation Rules

- Trigger: Record Created on 'Incident WorkFlow' table where [Category is empty].
- Rule 1 (Network): IF Short Description contains 'Wi-Fi' OR 'Network' -> UPDATE Record: Category = Network, Subcategory = Wi-Fi.
- Rule 2 (Hardware): ELSE IF Short Description contains 'Projector' -> UPDATE Record: Category = Hardware, Subcategory = Projector.
- Rule 3 (Access): ELSE IF Short Description contains 'Forgot Password' OR 'Login' -> UPDATE Record: Category = Access, Subcategory = Forgot Password.
- Rule 4 (Performance): ELSE IF Short Description contains 'Slow' OR 'Hanging' -> UPDATE Record: Category = Performance, Subcategory = Slow Computer.
- Notification Action: SEND EMAIL -> To: Trigger Record -> Caller -> Email | Subject: 'Your Request for the issue has been submitted'.

Phase 4: Deployment & XML Export

- Upon completed testing and verification, change Update Set State from 'In Progress' to 'Complete'.
- Click 'Export to XML' link to save the update set XML file for instance migration.

5. Burndown Chart & References

A Burndown Chart visualizes remaining work (Story Points) versus time across sprint iterations. For efficient tracking in Agile tools like Jira or ServiceNow Agile Development:

- Ideal Burndown Line: A straight linear progression from total planned story points to zero at sprint end.
- Actual Burndown Line: Shows daily remaining points based on completed sub-tasks and user story resolution.
- Variance Monitoring: Any plateau indicates blocked tasks or scope creep, triggering team standup reviews.

Methodology & Reference Documentation

- Atlassian Agile Project Management & Scrum Tutorials: <https://www.atlassian.com/agile/project-management>
- Jira Agile Sprint Planning & Estimation: <https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>
- Understanding Scrum Burndown Charts: <https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>
- ServiceNow Flow Designer & Update Set Documentation: <https://docs.servicenow.com/>